STAFFORD COUNTY SCHOOL BOARD

Agenda Consideration

TOPIC: Construction Update - Margaret ITEM NO.: 10C
Brent Elementary School 2004
RED BY: Scott Horan MEETING: May 25, 2004
PREPA Executive Director, ACTION DATE: N/A
Planning & COnstru;(tion

Andre A. Nougaret
Assistant Superintendent
For Support Services

ACTION REQUESTED BY THE SUPERINTENDENT: Provide a construction
update to the School Board for the Margaret Brent Elementary School - 2004.

KEY POINTS:

1. PPEA | design/buiid effort; design - site adapted county prototype
designed by Mosley Architects, Construction - Haskell/Hess Joint Venture.

- Award cost: $13,575.6K
- Current cost: $13,575.6K
- Cost Growth: 0% (working $125K in potential change orders)

Scheduile Growth 0% (working 31 day claim delay)

2. Project is currently 66% complete with a substantial completion date of July
30, 2004 {working 31 day delay claim which would move the substantial
completion date to August 31, 2004 - Administrative area would be available
August 1, 2004)

Site work continuing around exterior of facility
Exterior concrete sidewalks starting to be poured
Faclility is closed in (roof on)

interior finish work starting

Mechanical & electrical work ongoing

3. SCPS move-in timeline:

Principal & Select Support Staff Arrive August 9, 2004
Furniture/Equipment Delivery Begins  August 9, 2004
Computer/Tech Equipment Delivery August 18, 2004
Teachers Arrive August 23, 2004

- Students Arrive September 7, 2004
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SCHOOL BOARD GOAL: #5 ~ Provide facilities that promote student learning and
and community support.

#7 - Provide school environments where teachers are
safe to teach and students are safe to jearn

FUNDING SOURCE: N/A
AUTHORIZATION REFERENCE: N/A
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